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MAHAFFEY. JW. Dear Mr. Baughman:
MANN, H.P.
MARX, G.E.
McKENS:F.G. We are requesting a modification to work under Part 32 of the Rocky Flats Plant (RFP)
OO Interagency Agreement (IA) for the Operable Unit (OU) 13 Draft and Final Phase I RFI/RI Report.
POTIER. G We believe the modification to work is warranted to better accomplish the objectives of the IA as
SANDLIN, N.B. described below. In addition we are requesting an extension under Part 42 of the IA for the Table
SRR NED six milestones dates of the Draft and Final Phase I REURI Reports for OU13. The good cause for
SETLOCK, G.H. the extension is based on agreement for the modification to work.
STIGER, S.G.
z\lfvﬂ\gz)ﬁ&,bﬂ, The modification to work is necessary for two primary reasons. The first reason is to address the
WILKINSON, R.B. portion of OU13 which is not accessible due to current facility operations. These impacts with
SSSIURALE operating facilities were identified in the initial Draft Phase I REI/RI Workplan for OU13 dated
BLsbe 27 May 1992. The impacts were reiterated in the Final Phase I RFI/RI Workplan for QU13 submitted
z - to you in October 1992, and approved by your letter dated August 9, 1993. A substantial portion
&Mg of the Workplan physically cannot be completed until operational use of certain buildings, tanks,
N and waste lines are completed.
The second reason is based on the change in mission of the RFP and the resulting change in
operational projections for facilities in the Industrial Area. It is clear that many facilities operations
will be modified based on the change in mission. It is our shared responsibility to address the
potential change in priorities for remediation work in the Industrial Area which is afforded by this
change in mission. The DOE has taken several actions-to address the mission change:
1) An Interim Measure/Interim Remedial Action for the Protected Area of RFP began
development in early 1992 and preliminary versions of the plan were shared with regulatory
agencies. Based on regulator comment and RFP Transition Plans the planning has expanded
CORRES CONTROL] x [ x to include the entire Industrial Area. A draft was submitted for your review on March 18,
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2) A strategic initiative to look at methods of streamlining environmental restoration actions
was begun in the summer of 1993. With regulator involvement and input these working
meetings resulted in a Strategic Planning Initiative, Review Implementation Team (SPIRIT)
to attempt to restructure the current IA protocols for early actions where warranted and better
overall performance. A specific outcome of this effort was an Evaluation of Individual
Hazardous Substance Sites for the Industrial Area Operable Units sent to you February 10,
1994.

3) Meetings have begun between the DOE and regulators concerning a renegotiation of the
IA. Much of the driving force behind the renegotiations center around the Industrial Area
priorities. It was the DOE's intent that many of the Industrial Area issues be resolved
through the renegotiation process, however delays in that process require that these issues be
addressed through Part 32 and Part 42 of the existing IA. -

We believe the scope and priority of work for OU13 should be discussed and agreed upon before
schedules are revised. However, we acknowledge that the issues are complex and should be
resolved through discussion among all parties. In general we propose to modify the work
consistent with the SPIRIT document and current renegotiation principles. We request you agree
to this approach to modification and meet with us to finalize the details. After the scope of the
work is modified we propose to prepare schedules for approval to adjust existing Table 6
milestones for the Draft and Final RFI/RI Report. Other downstream milestones may also be
affected by the outcome of the work modification. We will provide those schedules for approval
two weeks after the modification to work is resolved.

An alternate approach would be to allow an open extension to the milestone dates and allow the
OU13 issues to be addressed through the renegotiation process. The DOE is open to this approach
as long as the renegotiation process continues to make progress toward resolution. Under either
scenario the DOE requests a meeting be convened as soon as possible so that we may assist you in
making your determinations.

Sincerely,

Ao —

Jessie Roberson
Acting Assistant Manager for
Environmental Restoration
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